

INITIAL PROJECT PLANNING TEMPLATE

Date	15 March 2026
Team ID	SWTID-2026-1156
Project Name	EduGenie: Google Gemini Powered learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Team Lead / Dev	16/03/2026	22/03/2026
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	High	Backend Dev	16/03/2026	22/03/2026
Sprint-1	Registration	USN-3	As a user, I can register for the application through Facebook.	2	Low	Frontend Dev	16/03/2026	22/03/2026
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail.	2	Medium	Frontend Dev	16/03/2026	22/03/2026
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password.	1	High	Backend Dev	16/03/2026	22/03/2026
Sprint-2	Gemini AI Integration	USN-6	As a student, I can ask text-based learning queries and receive instant responses generated by Google Gemini API.	3	High	AI / ML Dev	23/03/2026	29/03/2026
Sprint-2	Learning Content Summary	USN-7	As a student, I can upload study documents or notes to get concise summaries generated by EduGenie.	5	High	AI / ML Dev	23/03/2026	29/03/2026
Sprint-3	Quiz & Flashcards	USN-8	As a student, I can generate practice quizzes and interactive flashcards based on my selected topics.	5	Medium	Full Stack Dev	30/03/2026	05/04/2026
Sprint-3	Progress Dashboard	USN-9	As a student, I can track my learning history, completed quizzes, and subject-wise performance metrics.	3	Medium	Frontend Dev	30/03/2026	05/04/2026