

Communication

Date	15 March 2026
Team ID	UNM293SmartStudyAI
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp Group	All team members	Share daily progress and plan the day's tasks for ComicCraft
2	Progress Update	Weekly	Google Meet / Google Docs	Team members, Mentor	Review completed modules (story generation, image generation, UI)
3	Issue / Bug Discussion	As Needed	WhatsApp Group / GitHub Issues	Developers	Resolve Gemini API errors, prompt issues and UI bugs quickly
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team, Mentor / Evaluator	Collect feedback and validate direction of the project
5	Final Demo Rehearsal	Once	Google Meet / Screen Share	All team members	Practice the final demo flow and finalize presentation
6	Documentation Sync	Weekly	Google Drive / GitHub	All team members	Keep project documents and repository up to date

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Differences in team members' availability made meetings hard to schedule	Fixed common time slots and used a WhatsApp group for quick asynchronous updates
2	Delays in sharing progress and code changes	Used GitHub commits and daily standup messages to track and share work
3	Confusion over task ownership and Gemini prompt versions	Assigned clear module owners and documented final prompts in a shared document