

Communication

Date	15 March 2026
Team ID	SWTID-2026-1156
Project Name	EduGenie: Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All team members	Share daily progress, tasks, and blockers.
2	Progress Update	Weekly	WhatsApp / Google Meet	Team members & guide	Review completed work and plan the next tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Developers & team members	Identify, discuss, and resolve technical issues.
4	Stakeholder Review	Bi-Weekly	Google Meet / Presentation	Team, guide & stakeholders	Collect feedback and confirm project requirements.
5	Final Demo Rehearsal	Once	Google Meet / In-person	All team members	Practice the final demonstration and coordinate roles.
6	Documentation Update	As Needed	Google Docs / GitHub	Documentation team	Maintain project documents and records.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members due to different schedules.	Used a common communication channel and fixed regular meeting times.
2	Misunderstanding of requirements or task responsibilities.	Clarified tasks during meetings and maintained written task updates.
3	Technical issues and delayed feedback during development.	Discussed issues promptly, shared progress, and incorporated feedback into the next update.